COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/03/2008

ESTIMATE SUMMARY 13:40:41
CONTID: C16441 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16441-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 30.0 DAYS TIME ALLOW: 35 WORK DAYS
SH 119 GREGORY GULCH NORTH PERCENT TIME: 85.71 ORIG TIME ALLOW: 35 WORK DAYS
PROJECT NO: C119A-054
SH 119 GREGORY GULCH NORTH
NAME OF ROAD: 119A
PROJECT COUNTIES: GILPIN
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 09/25/2008 DATE TIME STARTED 07/21/2008
9540 E. 104th Avenue DATE LET 06/19/2008 DATE WORK BEGAN
DATE AWARDED 07/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/18/2008 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 07/21/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 507,965.15 PARTICIPATING $ 250.00 $ 0.00
AWARD PROJECT AMT: $ 468,980.95 NON-PARTICIPATING 476,477.96 282,684.81
PERCENT COMPLETE: 93.85% TOTAL EARNINGS 476,727.96 282,684.81
FUNDS AVAILABLE: s 31,237.19 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 476,727.96 282,684.81
TOTAL CLAIMS: $ 0.00 RETATNAGE -7,034.71 -1,791.58
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 469,693.25 280,893.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 469,693.25 280,893.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 280,893.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT: Cl19A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00019 REMOVAL OF INLET 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0010 202-00035 REMOVAL OF PIPE 88.000 54.000
LF 34.000 1,088.00
32.00000 88.000 2,816.00
0015 202-00200 REMOVAL OF SIDEWALK 22.300 22.300
SY -0.300 -4.50
15.00000 22.000 330.00
0020 202-00203 REMOVAL OF CURB AND GUTTER 122.000 122.000
LF 0.000 0.00
5.00000 122.000 610.00
0025 202-00220 REMOVAL OF ASPHALT MAT 441.000 163.200
SY 277.800 3,333.60
12.00000 441.000 5,292.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 13,393.000 13,393.000
sy 0.000 0.00
2.30000 13,393.000 30,803.90
0035 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000
SY 0.000 0.00
2.35000 0.000 0.00
0040 202-00827 *REMOVAL OF PULL BOX 1.000 0.000
EACH 1.000 90.00
90.00000 1.000 90.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 82.000 82.000
LF 0.000 0.00
5.50000 82.000 451.00
0050 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
165.00000 1.000 165.00
0055 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 150.000 0.000
cY 150.000 3,300.00

22.00000 150.000 3,300.00
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT: Cl19A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 *POTHOLING 40.000 23.000
HOUR 17.000 3,060.00
180.00000 40.000 7,200.00
0065 208-00002 *EROSION LOG (12 INCH) 356.000 206.000
LF 150.000 615.00
4.10000 356.000 1,459.60
0070 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0075 208-00034 *GRAVEL BAG 30.000 30.000
LF 0.000 0.00
3.25000 30.000 97.50
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0085 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0095 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 1.000 3,000.00
3,000.00000 1.000 3,000.00
0100 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 4.000 1,300.00
325.00000 4.000 1,300.00
0105 210-00830 *RESET TRAFFIC SIGNAL FACE 0.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
0110 210-01130 *RESET GUARDRAIL TYPE 3 25.000 12.500
LF 12.500 137.50

11.00000 25.000 275.00
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT: Cl19A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-01200 *RESET END ANCHORAGE 1.000 0.500
EACH 0.500 400.00
800.00000 1.000 800.00
0120 210-04010 ADJUST MANHOLE 3.000 0.000
EACH 3.000 1,350.00
450.00000 3.000 1,350.00
0125 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 1.000 1,700.00
1,700.00000 1.000 1,700.00
0130 210-04050 ADJUST VALVE BOX 6.000 0.000
EACH 6.000 1,650.00
275.00000 6.000 1,650.00
0135 212-00006 *SEEDING (NATIVE) 0.070 0.000
ACRE 0.070 192.50
2,750.00000 0.070 192.50
0140 212-00032 *SOIL CONDITIONING 0.070 0.000
ACRE 0.070 227.50
3,250.00000 0.070 227.50
0145 213-00003 *MULCHING (WEED FREE) 0.070 0.000
ACRE 0.070 199.50
2,850.00000 0.070 199.50
0150 213-00061 *MULCH TACKIFIER 7.000 0.000
LB 7.000 43.75
6.25000 7.000 43.75
0155 304-06000 AGGREGATE BASE COURSE (CLASS 6) 43.950 0.000
TON 43.950 1,120.73
25.50000 43.950 1,120.72
0160 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 167.390 28.350
TON 139.040 22,941.60
165.00000 167.390 27,619.35
0165 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,696.600 0.000
TON 1,696.600 132,334.80

78.00000 1,696.600 132,334.80
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT: Cl19A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 831.000 0.000
GAL 831.000 1,662.00
2.00000 831.000 1,662.00
0175 506-00030 GROUTED RIPRAP 3.000 0.000
cY 3.000 750.00
250.00000 3.000 750.00
0180 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 48.000 48.000
LF 0.000 0.00
69.00000 48.000 3,312.00
0185 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0190 603-30024 24 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
280.00000 1.000 280.00
0195 603-50004 4 INCH PLASTIC PIPE 14.000 14.000
LF 0.000 0.00
21.00000 14.000 294.00
0200 603-50024 24 INCH PLASTIC PIPE 81.000 55.000
LF 26.000 1,560.00
60.00000 81.000 4,860.00
0205 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 1.000 4,250.00
4,250.00000 1.000 4,250.00
0210 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 1.000 4,100.00
4,100.00000 1.000 4,100.00
0215 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 0.000
LF 94.000 2,679.00
28.50000 94.000 2,679.00
0220 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 1,525.00

1,525.00000 1.000 1,525.00
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT: C119A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 607-11525 *FENCE (PLASTIC) 117.000 117.000
LF 0.000 0.00
6.50000 117.000 760.50
0230 608-00006 CONCRETE SIDEWALK (6 INCH) 92.200 32.400
SY 59.600 3,278.00
55.00000 92.000 5,060.00
0235 608-00012 CURB RAMP (SPECIAL) 32.000 31.300
SY -0.300 -21.00
70.00000 31.000 2,170.00
0240 608-00015 TRUNCATED DOMES 36.000 36.000
SF 0.000 0.00
56.00000 36.000 2,016.00
0245 608-00350 CONCRETE SIDEWALK (COLORED) 55.000 54.500
sy 0.500 36.50
73.00000 55.000 4,015.00
0250 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 263.300 204.300
LF 58.700 1,115.30
19.00000 263.000 4,997.00
0255 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 25.000 0.000
EACH 25.000 1,050.00
42.00000 25.000 1,050.00
0260 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 2.000 0.000
EACH 2.000 96.00
48.00000 2.000 96.00
0265 613-00200 *2 INCH ELECTRICAL CONDUIT 135.000 0.000
LF 135.000 945.00
7.00000 135.000 945.00
0270 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 85.000 0.000
LF 85.000 6,800.00
80.00000 85.000 6,800.00
0275 613-00600 *6 INCH ELECTRICAL CONDUIT 150.000 150.000
LF 0.000 0.00
22.50000 150.000 3,375.00
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT: Cl19A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 613-07032  *PULL BOX (24"X24"X24") 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0285 614-00011  *SIGN PANEL (CLASS I) 5.000 0.000
SF 5.000 250.00
50.00000 5.000 250.00
0290 614-70117  *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000
EACH 2.000 1,160.00
580.00000 2.000 1,160.00
0295 614-72860  *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 2.000 460.00
230.00000 2.000 460.00
0300 614-84000  *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 1.000 1,700.00
1,700.00000 1.000 1,700.00
0305 625-00000  *CONSTRUCTION SURVEYING 1.000 0.750
Ls 0.250 1,962.50
7,850.00000 1.000 7,850.00
0310 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 12,848.00
32,120.00000 1.000 32,120.00
0315 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.500 2,250.00
4,500.00000 1.000 4,500.00
0320 627-00005  *EPOXY PAVEMENT MARKING 32.000 0.000
GAL 32.000 3,200.00
100.00000 32.000 3,200.00
0325 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 81.000 33.350
GAL 47.650 2,048.95
43.00000 81.000 3,483.00
0330 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 195.000 0.000

(WORD-SYMBOL)
SF 195.000 3,900.00

20.00000 195.000 3,900.00
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT: Cl19A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 409.000 0.000
LINE)
SF 408.700 5,721.80
14.00000 408.700 5,721.80
0340 630-00000 *FLAGGING 774.000 403.500
HOUR 370.500 9,262.50
25.00000 774.000 19,350.00
0345 630-00007 *TRAFFIC CONTROL INSPECTION 14.000 8.000
DAY 6.000 990.00
165.00000 14.000 2,310.00
0350 630-00012 *TRAFFIC CONTROL MANAGEMENT 29.000 17.000
DAY 12.000 5,700.00
475.00000 29.000 13,775.00
0355 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 6.000
EACH 4.800 792.00
165.00000 10.800 1,782.00
0360 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 4.000
EACH 3.200 179.20
56.00000 7.200 403.20
0365 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 11.500
EACH 11.000 715.00
65.00000 22.500 1,462.50
0370 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 12.800 256.00
20.00000 28.800 576.00
0375 630-80359 *PORTABLE MESSAGE SIGN PANEL 104.000 68.000
DAY 36.000 3,960.00
110.00000 104.000 11,440.00
0380 630-80360 *DRUM CHANNELIZING DEVICE 60.000 30.000
EACH 24.000 768.00
32.00000 54.000 1,728.00
0385 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 60.000 630.00

10.50000 135.000 1,417.50
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT: Cl19A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80384 *TUBULAR MARKER 16.000 8.000
EACH 6.400 281.60
44.00000 14.400 633.60
0395 630-80570 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
DAY 0.900 1,440.00
1,600.00000 0.900 1,440.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70016 F/A FUEL COST ADJUSTMENT -381.260 0.000
FA -381.260 -381.26
1.00000 -381.260 -381.26
0415 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 1,760.590 0.000
FA 1,760.590 1,760.59
1.00000 1,760.590 1,760.59
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,612.690 0.000
FA 2,612.690 2,612.69
1.00000 2,612.690 2,612.69
0430 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16441-BID ESTIMATE RUN 10/03/2008
PROJECT : C119A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 1.600 192.00
120.00000 3.600 432.00
0525 900-00005 ADDED ITEM (DAY)/ FLASHING ARROW BOARD 3.000 0.000
DAY 3.000 198.00
66.00000 3.000 198.00
0530 202-00015 REMOVAL OF HEADWALL 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
CAT 0200 CURRENT AMT § 442,601.85 $ 275,363.35% 411,409.25
CAT NO0201 CITY OF BLACK HAWK
0445 202-00220 REMOVAL OF ASPHALT MAT 143.300 143.300
SY -0.300 -3.60
12.00000 143.000 1,716.00
0450 304-06000  AGGREGATE BASE COURSE (CLASS 6) 28.410 28.410
TON 0.000 0.00
25.50000 28.410 724.46
0455 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 31.170 16.200
TON 14.970 2,470.05
165.00000 31.170 5,143.05
0460 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0465 603-82012 12 INCH DUCTILE IRON PIPE 198.170 198.170
LF -0.170 -24.99
147.00000 198.000 29,106.00
0470 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0475 619-73016 2 INCH BLOW OFF 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
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PROJECT: Cl19A-054 ESTIMATE NO: 0002 13:40:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0201 CITY OF BLACK HAWK

0480 619-75096 12 INCH GATE VALVE 6.000 6.000
EACH 0.000 0.00
2,500.00000 6.000 15,000.00
0495 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000
LF 16.000 2,880.00
180.00000 16.000 2,880.00
0500 202-00035 REMOVAL OF PIPE 36.000 35.500
LF 0.000 0.00
32.00000 35.500 1,136.00
0505 202-00203 REMOVAL OF CURB AND GUTTER 30.400 30.400
LF 0.000 0.00
5.00000 30.400 152.00
0510 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 30.400 30.400
LF 0.000 0.00
19.00000 30.400 577.60
0515 202-00200 REMOVAL OF SIDEWALK 32.200 32.200
SY 0.000 0.00
15.00000 32.200 483.00
0520 608-00350 CONCRETE SIDEWALK (COLORED) 32.200 32.200
SY 0.000 0.00
73.00000 32.200 2,350.60
CAT 0201 CURRENT AMT $ 65,113.30 $ 7,321.46 % 65,068.71

CAT NO0400 CONSTRUCTION ENGINEERING

0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
CAT 0400 CURRENT AMT $ 250.00 $ 0.00$ 250.00

PROJECT TOTAL CURRENT AMT § 507,965.15 $ 282,684.81 $ 476,727.96



